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Weekly Construction Update 
Progress Report #53—June 30, 2008 

Work Completed: June 19-June 25, 2008 

Continued removing soil and sediment from Removal Areas 10B and 12B. 
Continued removing floodplain soil from Removal Areas 12A and 13A. 
Began post-construction activities in Removal Area 10B, including placement of river run 
rock and general fill. 
Completed the installation of resuspension control systems in the upstream portion of 
Removal Area 11 A. Resuspension control systems will be segmented due to the size and 
volumes of targeted areas associated with Removal Area 11 A. 
Began the removal of soil and sediment from Removal Area 11 A. 
Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 
and from Removal Area 10B to EQ's Wayne County Disposal Facility. 
Completed post-construction seeding in Removal Areas 8 and 9B. 
Continued post-construction activities in Removal Area 11B, including placement of river run 
rock and topsoil. 
Continued operation of the WCS. 
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Note: All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: June 26-July 2, 2008 

• Continue removing soil and sediment from Removal Areas 10B, 11A, and 12B. 
• Continue removing floodplain soil from Removal Areas 12A and 13A. 
• Continue post-construction activities in Removal Area 10B and 11B, including placement of 

river run rock, general fill, and topsoil. 
• Begin the installation of river run rock in Removal Area 12B. 
• Continue the installation of resuspension control systems in Removal Area 11 A. 
• Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Continue operation of the WCS. 
• No construction activities are planned between July 3"* and July 6'^ in observance of the July 

4 holiday weekend. 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Notes: 

For Areas where removal is 
less than 100% complete, the 
data point shown is an 
estimate based on area and 
volume considerations. 

'Complete' is defined as 
removal of all targeted 
materials as detailed in the 
Plainwell TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 171 LPOs have been completed for the project to date. 

Weather Summary 

• No weather related delays during this period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 33,000 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No D Yes S , in Removal Area 10B and 12B 
Cleanup Standard Achieved? N/A Q Yes ̂  No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

lkQ^Jir\lC Kalamazoo River study Group 
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Equipment on Site 

r». 6/25/08IJ^ 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
Amencan 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Tmck 

ARCADIS 
Infrastructure, environment, facilities 
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Personnel, Regulatory Staff, and Visitors on Site 
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Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Don de Blasio/USEPA 

Mike Ribordy/USEPA OSC 

Tom Crosetto/USEPA OSC 

Robert Jones/Michigan State 
Representative 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Don Hunt/Lambert Edwards & 
Associates 

Steve Garbaciak/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Adam Chwalibog 

ARCADIS H&S Audit Team 

Nick Harmer/ARCADIS 

Otiier Subcontractors (Specify) 

King Co. 
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Photos from June 19-25, 2008 

Excavating soil and sediment from 
Removal Area 11 A. 

Loading solidified soil and sediment at 
Staging Area 4N. 

Installing trees and shrubs in 
Removal Area 9A. 

Excavating soil and sediment from 
Removal Area 12B. 
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Targeted Removal Areas—Former Plainwell Impoundment 

MID.CHANNEL 
AREAB 

LEGEND: 

SHORELINE 

I I RIVER 

•STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC: 
= ^ = REMOVAL AREA TO/FROM DISPOSALAREA 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMdVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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